

BEYOND EINSTEIN: From the Big Bang to Black Holes



Constellation

The Constellation X-Ray Mission

►► Project Update

Presented by
Jean Grady (GSFC)

*Facility Science Team Meeting (FST)
December 18 – 20, 2006/Goddard Space Flight Center*




Highlights Since Last FST Meeting (February 2006)

- Re-plan of FY07 due to mid-year budget cut – February/March 2006
- Wrapped-up single launch Delta IV mission configuration study – March 2006
- Study of single launch Atlas V mission configuration, in response to tightly constrained budget environment
 - Robust configuration
 - Substantial cost savings
- Request for Information for Science Enhancement Package (SEP) concepts
- Supporting National Research Council's (NRC) Beyond Einstein Program Assessment Committee (BEPAC) review
- Updating mission schedules and cost estimates

Single Launch Atlas V Mission Configuration Studies

- **Single launch Atlas V mission concept payload**
 - SXT Flight Mirror Assemblies (FMA's) with X-ray Microcalorimeter Spectrometers (XMS's) at each focus provides required performance over 0.6 to 10 keV band pass
 - Science Enhancement Package (SEP) provides required performance below 0.6 keV and above 10 keV
- **Activities to date:**
 - SAO performed feasibility studies; mirror performance and launch envelope (mass and volume) – April thru July 2006
 - Trade of 3 vs 4 SXT (FMA plus XMS) and selected four SXT's for further study, based on superior response at 6 keV – August to October 2006
 - Request for Information (RFI) for SEP concepts – October to November
 - Flight Mirror Assembly configuration updated for smaller diameter (from 1.6 m to 1.3m) – October to December 2006
 - Completed initial definition of the observatory in GSFC's Integrated Mission Design Center (IMDC) - December 2006


Constellation-X Atlas V Single Launch Observatory



Mirror and Microcalorimeter Technology Progress

■ SXT Mirror Technology


- Figure of mirror segments improve overall
- Metrology and “mattress” mirror mount have enabled new measurement and subsequent fabrication process improvement
- Two methods of mirror mounting and alignment in development



Mirror Segment
On “mattress”

■ Transition Edge Sensor (TES) Microcalorimeter Technology

- Good progress with gold absorbers (previously bismuth)
- Producing devices with resolution $< 3\text{eV}$ at 6 keV
- Fabricated and tested full 128-pixel multiplexer system.



8x8 TES array

DRAFT Con-X Mission Schedule (assuming Con-X first to go ...)

■ **SXT Flight Mirror Assembly (FMA)**

- FMA Industry Study: April to October 2008
- SXT FMA award: March 2010
- Final FMA Delivered: November 2015

■ **Instruments**

- AO Release: May 2008
- AO Awards: May 2009
- Final Instrument Delivered: August 2015

■ **Observatory**

- Observatory Industry Phase A studies: March to November 2009
- Observatory Award: November 2010
- Mission PDR: November 2011
- Mission CDR: November 2012
- Ship Observatory: August 2016
- Schedule Contingency: ~6 months minimum
- Launch: May 2017

Future Plans

- Near term priorities focus on support for NRC BEPAC Review
- Next several months
 - Continue mirror and microcalorimeter technology development
 - Assess accommodation and other implications of SEP options
 - Complete draft Science Requirements Document