
1998
2000
2002
2004
2006
2008
2010
2012
2014
2016
Pre-Formulation &
Technology Development
Formulation
PDR
CDR
Implementation
Launch
Launch
MO&DA EP/O